
United States Environmental Protection Agency
Region VI

POLLUTION REPORT

Date: Friday, July 18, 2008
From: Roberto Bernier

To: Debbie Dietrich, Office of Emergency
Management

Ragan Broyles, Superfund Division

Subject: POLREP 6 of 6
Clute Texas Mercury Response

 Clute, TX 
Latitude: 
Longitude: 

POLREP No.: 6 Site #: A6H7
Reporting Period: D.O. #: 11
Start Date: 7/3/2008 Response Authority: CERCLA
Mob Date: 7/3/2008 Response Type: Emergency
Demob Date: NPL Status:
Completion Date: 10/31/2008 Incident Category: Removal Action
CERCLIS ID #: Contract # EPS60702
RCRIS ID #:

Site Description
On June 28, 2008, local authorities reported to the National Response Center (NRC No. 875602) that 3
private residences had been affected with approximately 6 pounds of mercury. A child found the mercury
contained in a jar and played with it at his residence. Some of the mercury was transferred to two
additional properties by neighbor kids that also handled the mercury. On June 19, 2008, local emergency
response teams responded to 2 of the houses, removed elemental mercury and contaminated items and
declared them remediated. The local teams responded to the sourcehouse and removed the remaining
mercury, a section of carpet from the front bedroom, and some soil at the house front yard; however,
operations were suspended due to lack of funding. On July 3, 2008, EPA mobilized its Superfund
Technical Assistance and Response Team (START3) contractors to the incident location to assess the
situation and perform analytical screening of the sourcehouse for mercury vapors. The residence was
secured by the local authorities and the occupants of the house were relocated with relatives.

Current Activities
On 16 July 2008, EPA continued procedures to screen and decontaminate personal effects, to screen
inside the house to locate mercury hot spots, and to cleanup the mercury spill. The concentrations of
mercury vapor in the Bathroom and Bedroom 2 (after heating and venting) at fourfeet in height was
below the EPA action level. Then mercury vapor concentration increased in all interior rooms since vapors
from the area of mercuryaffected soil found in the front yard are affecting the interior of the house. Merc
sorb solution was applied to the front porch to lower the levels of mercury vapor and then vacuumed.
Additional mercury was recovered from area of mercuryaffected soil and from a flower planter. The area
of mercuryaffected soil, which is approximately 6’x6’x6”, was excavated and then heated with utility heat
lamps to volatilize and vent mercury vapors. MerconX gel was added to the drains and plumbing
associated with the bathroom sink, shower, kitchen sink, dishwasher, and washing machine to reduce
mercury vapors. Caulking was applied to additional seams along the Living Room and Hallway floor.
Heating and venting cycles continue to the interior of the house. The Living Room was heated and closed
for screening to occur the following morning.

On 17 July 2008, EPA continued to apply heating and venting cycles to the interior of the house. After the
initial morning screening, the Living Room, Hallway, and Bedroom exhibited a decrease in mercury vapor
concentration; however, the levels were above the EPA cleanup standard. The Bathroom, Bedroom 2,
Kitchen, Dining Room, Den, and Laundry Room exhibited mercury vapor concentrations below the EPA
cleanup standard; however, the levels increased from the previous day. The front concrete porch was
treated again to suppress mercury vapor, vacuumed, and covered with poly liner. HgX solution was
applied to the mercuryaffected excavated area and let it react to specifications. Later, MerconX gel was
applied to the same area. Plumbing previously treated with MerconX was flushed with water and
retreated with an additional application of MerconX gel.  The sewage cleanout was located in the
backyard and treated with MerconX gel. Caulking was applied to additional seams along the floors and
walls of Bedroom 1 and the Living Room. The house was heated and closed overnight for screening the
following morning.

On 18 July 2008, EPA screened the interior of the house for mercury vapor. Each of the interior rooms
exhibited mercury concentrations above the cleanup standard. Treatments applied to the mercuryaffected
excavation decreased the concentration of mercury vapor detected (in the excavation); however an
additional treatment of MerconX gel was applied. EPA applied additional caulking to specific locations in
Bedroom 1 and the Living Room. The drains were flushed again with water to enhance the effectiveness of
treatment. EPA demobilized in the afternoon for a period of one week in order to allow additional time for
the mercuryaffected house and excavated area to ventilate. EPA coordinated with the local Emergency
Management Department and reached an agreement for them to heat and vent the house daily during the
one week demobilization period.

Planned Removal Actions
Continue the removal of elemental mercury and mercury vapors, in specific, from the affected area located
outside the house (beside the front porch). Continue heating and venting.

Next Steps
EPA will resume removal and remediation activities on 28 July 2008. Upon completion of removal and
remediation activities, EPA will conduct confirmation air sampling inside the house to confirm that mercury
vapor concentrations are below the EPA cleanup standard.

Key Issues
Continue to maintain best management practices to prevent crosscontamination of mercury 
into areas of lesser mercury vapor concentration.  Continue monitoring for heat stress, a significant health
and safety factor at this site.  Ventilation of the house and excavation will aid removal and remediation
efforts.

Estimated Costs *

Budgeted Total To Date Remaining % Remaining

Extramural Costs

Intramural Costs

Total Site Costs $0.00 $0.00 $0.00 0.00%

* The above accounting of expenditures is an estimate based on figures known to the OSC at the time this
report was written. The OSC does not necessarily receive specific figures on final payments made to any
contractor(s). Other financial data which the OSC must rely upon may not be entirely uptodate. The cost
accounting provided in this report does not necessarily represent an exact monetary figure which the
government may include in any claim for cost recovery.
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